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The following are items to list on the bottom of the timelines chart:

Q1 Q2 Q3 Q4
2001

Q1 Q2 Q3 Q4
2002

Q1 Q2 Q3 Q4
2003 2004

Establish 
Technical 
Committee 
(TC)	 	

Release 
of MOE 
Sudbury 
Soils Report 

Hold Public 
Information 
Sessions

	 	
Establish 
Public 
Advisory 
Committee 
(PAC)

Appoint 
Process 
Observer 

	 	

Hold Public 
Information 
Session
Issue

Request for 
Interest / 
Request for 
Proposal
 

Initiate 
Drafting 
of Interim 
Reports

	 	

Appoint 
TC 
Facilitator

Draft 
Request for 
Interest / 
Request for 
Proposal
 

Prepare 
Information 
Materials, 
ie. Brochure, 
Web Site, 
Call Line, 
Fax

Award 
HHRA / ERA 
Contract

Select Peer 
Review 
Team
	 	

Initiate 
Risk Library 
and Data 
Base

Prepare 
Detailed 
Timelines 
for Project

Begin 
Detailed Risk 
Assessment 
by 
Consultants
	 	

Identify if 
Remediation 
Required
Release Final 
HHRA / ERA 
Report

Assess 
Risk 
Acceptability

Draft and 
Review of 
Final 

• Technical Committee meets monthly

• Public Advisory Committee meets quarterly (or more frequently if required)
	 *Note: All PAC meetings are open to the public

• Process Observer Reports issued to the community quarterly

• Peer Review Team to meet as required
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